

Meeting Minutes: Project "GLITCH" – Deliverable Part 2 Planning

Project: Software Engineering / Android Development (Project 4)

Date: March 2, 2026 (Pre-Sehri Session)

Participants: Muhammad Aaffan Khan Niazi (Speaker 1), Speaker 2 Afnan, Speaker 3 (Furqan)

1. Objective

The primary goal was to break down the **foundational design and planning phase (Part 2)** of the project. The team confirmed this phase focuses on architecture and UI/UX rather than active coding.

2. Key Discussion Points

- Methodology:** The team used Gemini to summarize the project guidelines and divide tasks into four core modules.
- Project Scope:** This deliverable covers the "Visual Blueprint" (UI/UX) and "System Heart" (Class Structure).
- Internal Workflow:** Tasks will be handled simultaneously (Parallel Development) rather than sequentially to save time before mid-terms.

3. Action Items & Task Assignments

Task Module	Assigned To	Key Responsibilities
Product Backlog & Traceability	Niazi	Define use cases, user stories, and project requirements.
System Architecture	Afnan	Identify and define main Java classes and system logic.
UI/UX Design	Ali & Abyan	Create visual mockups, storyboards, and XML layouts.
Documentation & Report	Furqan	Incorporate Project 4 specs into the Gemini-generated structure.

4. Technical Requirements

- **Tools:** Evernote (for note-taking/transcription), Android Studio (for XML layouts), and UML modeling tools.
- **Reference Material:** The team needs to feed the specific "Project 4" document into the AI to get granular task breakdowns for each member.

5. Deadlines

- **Initial Draft:** To be shared by Speaker 3 "before Sehri" (early morning March 3rd).
- **Mid-term Prep:** The team noted that mid-term exams are approaching, so this deliverable must be streamlined quickly.